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     3-50

WETHERBEE KELLY THOMAS RICHARDS

FD05 EZ ACTIVITIES:
 TEPC (STAUS CK) (ORB OPS, CREW SYS)
 REBOOT PGSCs
 SALIVA COLLECTION (DS0493)
  (ORB OPS, DSO 493) SHUTTLE CREW ONLY
 EXERCISE (CDR, MS1, MS2)
 FD5 SVS DIGITAL CAM PROC FOR 6A
  Ref. MSG 051
 IMAX FILM LOADING AND SCENE LIST
  CDR, PLT, Krikalev - as required 

05

    RMS POWERUP
     (PDRS, RMS PWRUP)

     N1 NDR CBM PRP FOR MATE MPLM
      (ASSY OPS, ASSY)

LIGHTS NO LONGER REQUIRED FOR SVS GROUND OPS
ILLUMINATOR OPS (CUE CARD, TV)
 ILLUMINATOR OFF FOR CCTV B & C

REPLANNED

FLT PLN/102/REPLAN
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12:00

13:00

14:00

15:00

MET

Day 003

CDR

     CBCS CAMERA POWERUP
      (SODF: P/TV)
      Ref. MSG 035

  ISS INTERIM INGRESS
   (JOINT OPS, INGRESS STATION)
   Ref. MSG 039

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

L12    KEEL CAM PWR - ON

    NODE 1 NADIR ACBM INSPECTION
     (PDRS, NOM MPLM INSTALL OPS)

    P/TV22 RMS ASSEMBLY OPS (S/U)
     (PHOTO/TV, SCENES)

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS1

A8L PORT RMS HTR (two) - AUTO
L17 Check MCIU filter screen

    NODE 1 NADIR ACBM INSPECTION
     (PDRS, NOM MPLM INSTALL OPS)

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

MS2

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

NOTES

3-50

WETHERBEE KELLY THOMAS RICHARDS

FD05 EZ ACTIVITIES:
 TEPC (STAUS CK) (ORB OPS, CREW SYS)
 REBOOT PGSCs
 SALIVA COLLECTION (DS0493)
  (ORB OPS, DSO 493) SHUTTLE CREW ONLY
 EXERCISE (CDR, MS1, MS2)
 FD5 SVS DIGITAL CAM PROC FOR 6A
  Ref. MSG 051
 IMAX FILM LOADING AND SCENE LIST
  CDR, PLT, Krikalev - as required 

05

    RMS POWERUP
     (PDRS, RMS PWRUP)

     N1 NDR CBM PRP FOR MATE MPLM
      (ASSY OPS, ASSY)

LIGHTS NO LONGER REQUIRED FOR SVS GROUND OPS
ILLUMINATOR OPS (CUE CARD, TV)
 ILLUMINATOR OFF FOR CCTV B & C

REPLANNED

FLT PLN/102/REPLAN
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Day 003

CDR

     CBCS CAMERA POWERUP
      (SODF: P/TV)
      Ref. MSG 035

  ISS INTERIM INGRESS
   (JOINT OPS, INGRESS STATION)
   Ref. MSG 039

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

L12    KEEL CAM PWR - ON

    NODE 1 NADIR ACBM INSPECTION
     (PDRS, NOM MPLM INSTALL OPS)

    P/TV22 RMS ASSEMBLY OPS (S/U)
     (PHOTO/TV, SCENES)

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS1

A8L PORT RMS HTR (two) - AUTO
L17 Check MCIU filter screen

    NODE 1 NADIR ACBM INSPECTION
     (PDRS, NOM MPLM INSTALL OPS)

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

MS2

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

NOTES
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05 REPLANNED

FLT PLN/102/REPLAN
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12:00
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14:00

15:00

MET

Day 003

HELMS

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

   EVA CREW:TAKE 1 ASPIRIN(325mg) 

  ISS INTERIM INGRESS
   (JOINT OPS, INGRESS STATION)
   Ref. MSG 039

HANDOVER

~

VOSS

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

   EVA CREW:TAKE 1 ASPIRIN(325mg) 

   IELK PREP
    Retrieve IELK for
    installation in Soyuz

.

GIDZENKO

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

HANDOVER

~

MCC

   MPLM ENVIRONMENT CHECK
    (MPLM, NOMINAL)

DAILY PLAN CONF

MP U/L

NOTES
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05 REPLANNED
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Day 003

HELMS

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

   EVA CREW:TAKE 1 ASPIRIN(325mg) 

  ISS INTERIM INGRESS
   (JOINT OPS, INGRESS STATION)
   Ref. MSG 039

HANDOVER

~

VOSS

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

   EVA CREW:TAKE 1 ASPIRIN(325mg) 

   IELK PREP
    Retrieve IELK for
    installation in Soyuz

.

GIDZENKO

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

HANDOVER

~

MCC

   MPLM ENVIRONMENT CHECK
    (MPLM, NOMINAL)

DAILY PLAN CONF

MP U/L

NOTES



03/11/01  16:32:20

     3-52

WETHERBEE KELLY THOMAS RICHARDS

05

TFL 199
OIU FORMAT 9

UPLINK
  ONLY 21 +BOX
AZ/EL BOX 1 
 30<AZ<115
 55<EL< 85
AZ/EL BOX 2
-10<AZ< 40
-80<EL< 75
AZ/EL BOX 3
-45<AZ< 0
 10<EL< 40

β °

    OSVS POWERUP
     (PDRS, OSVS OPS)

♦

♦
EARLY H/O

REPLANNED

FLT PLN/102/REPLAN
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16:00

17:00
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MET

Day 003

CDR

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)Init FILL #4
     Additives: Minerals & Silver Biocide
     Samples Reqd
     Fill duration: 60 min

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)
    Terminate fill

    MPLM OSVS INSTALL SCRIPT
     (PDRS, MPLM OSVS OPS)

PLT

    MPLM GRAPPLE IN BAY
     (PDRS, NOM MPLM INSTL OPS)

    MPLM INSTALL (BRAKES ON)
     (PDRS, NOM MPLM INSTL)Step 7

    MPLM INSTALL (MNVR TO RTL)
     (PDRS, NOM MPLM INSTL OPS)
     Steps 3-5

    MPLM INSTALL (TEST MODE)
     (PDRS, NOM MPLM INSTL)Step 6

   MPLM UNGRAPPLE ON NODE NADIR
    (PDRS, NOM MPLM INSTL OPS)

    MPLM UNBERTH
     (PDRS, NOM MPLM INSTL OPS)
     Ref. MSGs 045, 050

    MPLM INSTALL (MNVR TO PRE-INSTL)
     (PDRS, NOM MPLM INSTL OPS)
     Steps 1-2

    MPLM ROEU DEMATE
     (PDRS, NOM MPLM INSTL)

MS1

    MPLM GRAPPLE IN BAY
     (PDRS, NOM MPLM INSTL OPS)

    MPLM INSTALL (BRAKES ON)
     (PDRS, NOM MPLM INSTL)Step 7

    MPLM INSTALL (MNVR TO RTL)
     (PDRS, NOM MPLM INSTL OPS)
     Steps 3-5

    MPLM INSTALL (TEST MODE)
     (PDRS, NOM MPLM INSTL)Step 6

   MPLM UNGRAPPLE ON NODE NADIR
    (PDRS, NOM MPLM INSTL OPS)

    MPLM UNBERTH
     (PDRS, NOM MPLM INSTL OPS)
     Ref. MSGs 045, 050

    MPLM INSTALL (MNVR TO PRE-INSTL)
     (PDRS, NOM MPLM INSTL OPS)
     Steps 1-2

MS2

   N1 NDR CBM CAP ABLT MPLM(1ST STG)
    (ASSY OPS, ASSY) Steps 1-2

   N1 NDR CBM CAP ABLT MPLM(2ND STG)
    (ASSY OPS, ASSY) Step 3

   N1 NDR CBM CPT ABLT MPLM (ACQ BLTS)
    (ASSY OPS, ASSY)
     Step 4

     N1 NADIR CBM VERIFY
     PREMATE STATUS MPLM
      (ASSY OPS, ASSY)

NOTES
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WETHERBEE KELLY THOMAS RICHARDS

05

TFL 199
OIU FORMAT 9

UPLINK
  ONLY 21 +BOX
AZ/EL BOX 1 
 30<AZ<115
 55<EL< 85
AZ/EL BOX 2
-10<AZ< 40
-80<EL< 75
AZ/EL BOX 3
-45<AZ< 0
 10<EL< 40

β °

    OSVS POWERUP
     (PDRS, OSVS OPS)

♦

♦
EARLY H/O

REPLANNED

FLT PLN/102/REPLAN
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Day 003

CDR

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)Init FILL #4
     Additives: Minerals & Silver Biocide
     Samples Reqd
     Fill duration: 60 min

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)
    Terminate fill

    MPLM OSVS INSTALL SCRIPT
     (PDRS, MPLM OSVS OPS)

PLT

    MPLM GRAPPLE IN BAY
     (PDRS, NOM MPLM INSTL OPS)

    MPLM INSTALL (BRAKES ON)
     (PDRS, NOM MPLM INSTL)Step 7

    MPLM INSTALL (MNVR TO RTL)
     (PDRS, NOM MPLM INSTL OPS)
     Steps 3-5

    MPLM INSTALL (TEST MODE)
     (PDRS, NOM MPLM INSTL)Step 6

   MPLM UNGRAPPLE ON NODE NADIR
    (PDRS, NOM MPLM INSTL OPS)

    MPLM UNBERTH
     (PDRS, NOM MPLM INSTL OPS)
     Ref. MSGs 045, 050

    MPLM INSTALL (MNVR TO PRE-INSTL)
     (PDRS, NOM MPLM INSTL OPS)
     Steps 1-2

    MPLM ROEU DEMATE
     (PDRS, NOM MPLM INSTL)

MS1

    MPLM GRAPPLE IN BAY
     (PDRS, NOM MPLM INSTL OPS)

    MPLM INSTALL (BRAKES ON)
     (PDRS, NOM MPLM INSTL)Step 7

    MPLM INSTALL (MNVR TO RTL)
     (PDRS, NOM MPLM INSTL OPS)
     Steps 3-5

    MPLM INSTALL (TEST MODE)
     (PDRS, NOM MPLM INSTL)Step 6

   MPLM UNGRAPPLE ON NODE NADIR
    (PDRS, NOM MPLM INSTL OPS)

    MPLM UNBERTH
     (PDRS, NOM MPLM INSTL OPS)
     Ref. MSGs 045, 050

    MPLM INSTALL (MNVR TO PRE-INSTL)
     (PDRS, NOM MPLM INSTL OPS)
     Steps 1-2

MS2

   N1 NDR CBM CAP ABLT MPLM(1ST STG)
    (ASSY OPS, ASSY) Steps 1-2

   N1 NDR CBM CAP ABLT MPLM(2ND STG)
    (ASSY OPS, ASSY) Step 3

   N1 NDR CBM CPT ABLT MPLM (ACQ BLTS)
    (ASSY OPS, ASSY)
     Step 4

     N1 NADIR CBM VERIFY
     PREMATE STATUS MPLM
      (ASSY OPS, ASSY)

NOTES
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16:00

17:00

18:00

MET

Day 003

HELMS

HANDOVER

~

   TRANSFER LIST
    (TRANSFER LIST, FD3)
    Items 29,25,35,34,22

~

KRIKALEV

   IELK REMOVE AND REPLACE

GIDZENKO

HANDOVER

~

EXERCISE

   PREP ISS FOR RACK XFER
    (ASSY OPS, RACK OPS)

~

MCC

1553-MDM-MCA PPL U/L

   N1 NADIR CBM BOLT LOADING MPLM
    (ASSY OPS, ASSY)

~

NOTES
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MET

Day 003

HELMS

HANDOVER

~

   TRANSFER LIST
    (TRANSFER LIST, FD3)
    Items 29,25,35,34,22

~

KRIKALEV

   IELK REMOVE AND REPLACE

GIDZENKO

HANDOVER

~

EXERCISE

   PREP ISS FOR RACK XFER
    (ASSY OPS, RACK OPS)

~

MCC

1553-MDM-MCA PPL U/L

   N1 NADIR CBM BOLT LOADING MPLM
    (ASSY OPS, ASSY)

~

NOTES
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WETHERBEE KELLY THOMAS RICHARDS

05

β °
UPLINK
  ONLY 21 +BOX
AZ/EL BOX 1 
 30<AZ<115
 55<EL< 85
AZ/EL BOX 2
-10<AZ< 40
-45<EL< 75
AZ/EL BOX 3
-45<AZ< 0
 10<EL< 40

    OSVS POWERDOWN
     (PDRS, OSVS OPS)

♦

♦

EARLY H/O

EARLY H/O

REPLANNED

FLT PLN/102/REPLAN
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18:00
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21:00

MET

Day 003

CDR

   H/O ATT CONT CMG TA TO ORB
    (JOINT OPS, MATED OPS)

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)Init FILL #5
     Additives: Minerals & Silver Biocide
     No Samples Reqd
     Fill duration: 60 min

    FILTER CLEANING
     (IFM, SCHED MAINT)
     Inspect filters and
     clean as necessary

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)
    Terminate fill

MEAL

    MNVR (TRK) DUMP ATT
     TG=2 BV=5 P=156.5 Y=0 OM=270
     A12/AUTO/VERN Init TRK (20:15)

    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS)
     Initiate Waste Dump

PLT

SSP1   APCU 2 CONV - OFF

     IMAX LIGHTING SETUP    (SODF: P/TV, IMAX SCENES)
    Setup lighting per
    IMAX scene list
    Ref. MSG 049

~

MEAL

    RMS POWERDOWN
     (PDRS, RMS PWRDN)
      Do not stow MPMs

MS1

   EVA CREW:TAKE 1 ASPIRIN(325mg) 

    EMU CHECKOUT
     (EVA, CHECKOUTS)
     Perform for 3rd EMU
     transferred from ISS
     EMU1 also perform steps
     65,66,69 (Batt Check)
     Ref. MSG 008~

   EMU EQUIPMENT SWAP
    (EVA, EMU MAINT/RECHG)
    

  
   EMU INSTALLATION
    (EVA, A/L CONFIG)
   EMU RESIZE
    (EVA, EMU MAINT/RECHARGE)

    MDDK EMU BATT RCHG/LIOH REPLC
     (EVA, EMU MAINT/RECHARGE)
      Terminate battery charge,
       changeout LiOH 

MEAL

    WATER RECHARGE
     (EVA, EMU MAINT/RECHARGE)
     EMU 1 Only
     Ref. MSG 008

MS2

   EVA CREW:TAKE 1 ASPIRIN(325mg) 

    EMU CHECKOUT
     (EVA, CHECKOUTS)
     Perform for 3rd EMU
     transferred from ISS
     EMU1 also perform steps
     65,66,69 (Batt Check)
     Ref. MSG 008~

   EMU EQUIPMENT SWAP
    (EVA, EMU MAINT/RECHG)
    

  
   EMU INSTALLATION
    (EVA, A/L CONFIG)
   EMU RESIZE
    (EVA, EMU MAINT/RECHARGE)

    MDDK EMU BATT RCHG/LIOH REPLC
     (EVA, EMU MAINT/RECHARGE)
      Terminate battery charge,
       changeout LiOH 

MEAL

    WATER RECHARGE
     (EVA, EMU MAINT/RECHARGE)
     EMU 1 Only
     Ref. MSG 008

NOTES
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WETHERBEE KELLY THOMAS RICHARDS
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 10<EL< 40

    OSVS POWERDOWN
     (PDRS, OSVS OPS)

♦

♦

EARLY H/O

EARLY H/O
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Day 003

CDR

   H/O ATT CONT CMG TA TO ORB
    (JOINT OPS, MATED OPS)

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)Init FILL #5
     Additives: Minerals & Silver Biocide
     No Samples Reqd
     Fill duration: 60 min

    FILTER CLEANING
     (IFM, SCHED MAINT)
     Inspect filters and
     clean as necessary

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)
    Terminate fill

MEAL

    MNVR (TRK) DUMP ATT
     TG=2 BV=5 P=156.5 Y=0 OM=270
     A12/AUTO/VERN Init TRK (20:15)

    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS)
     Initiate Waste Dump

PLT

SSP1   APCU 2 CONV - OFF

     IMAX LIGHTING SETUP    (SODF: P/TV, IMAX SCENES)
    Setup lighting per
    IMAX scene list
    Ref. MSG 049

~

MEAL

    RMS POWERDOWN
     (PDRS, RMS PWRDN)
      Do not stow MPMs

MS1

   EVA CREW:TAKE 1 ASPIRIN(325mg) 

    EMU CHECKOUT
     (EVA, CHECKOUTS)
     Perform for 3rd EMU
     transferred from ISS
     EMU1 also perform steps
     65,66,69 (Batt Check)
     Ref. MSG 008~

   EMU EQUIPMENT SWAP
    (EVA, EMU MAINT/RECHG)
    

  
   EMU INSTALLATION
    (EVA, A/L CONFIG)
   EMU RESIZE
    (EVA, EMU MAINT/RECHARGE)

    MDDK EMU BATT RCHG/LIOH REPLC
     (EVA, EMU MAINT/RECHARGE)
      Terminate battery charge,
       changeout LiOH 

MEAL

    WATER RECHARGE
     (EVA, EMU MAINT/RECHARGE)
     EMU 1 Only
     Ref. MSG 008

MS2

   EVA CREW:TAKE 1 ASPIRIN(325mg) 

    EMU CHECKOUT
     (EVA, CHECKOUTS)
     Perform for 3rd EMU
     transferred from ISS
     EMU1 also perform steps
     65,66,69 (Batt Check)
     Ref. MSG 008~

   EMU EQUIPMENT SWAP
    (EVA, EMU MAINT/RECHG)
    

  
   EMU INSTALLATION
    (EVA, A/L CONFIG)
   EMU RESIZE
    (EVA, EMU MAINT/RECHARGE)

    MDDK EMU BATT RCHG/LIOH REPLC
     (EVA, EMU MAINT/RECHARGE)
      Terminate battery charge,
       changeout LiOH 

MEAL

    WATER RECHARGE
     (EVA, EMU MAINT/RECHARGE)
     EMU 1 Only
     Ref. MSG 008

NOTES
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19:00

20:00

21:00

MET

Day 003

HELMS

   TRANSFER LIST
    (TRANSFER LIST, FD3)
    Items 29,25,35,34,22

~

    HELMET LT/PGT BATT RECHARGE
     (EVA, EMU MAINT/RECHARGE)
      Terminate battery charge

MEAL

   EMU EQUIPMENT SWAP
    (EVA, EMU MAINT/RECHG)
    
    EMU CHECKOUT
     (EVA, CHECKOUTS)
     Perform for 3rd EMU
     transferred from ISS
     EMU1 also perform steps
     65, 66, 69 (Batt Check)
     Ref. MSG 008~

KRIKALEV

MEAL

   IMAX LIGHTING SETUP
    (SODF: P/TV, IMAX SCENES)
    Setup lighting per
    IMAX scene list
    Ref. MSG 049

~

GIDZENKO

   PREP ISS FOR RACK XFER
    (ASSY OPS, RACK OPS)

~

MEAL

    Transfer 3 CWCs
    TRANSFER LIST Items 3,4,5

~

MCC

   N1 NADIR CBM BOLT LOADING MPLM
    (ASSY OPS, ASSY)

~

   FEATHER ARRAY

   H/O ATT CONT CMG TA TO ORB
    (JOINT OPS, MATED OPS)

NOTES
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18:00

19:00

20:00

21:00

MET

Day 003

HELMS

   TRANSFER LIST
    (TRANSFER LIST, FD3)
    Items 29,25,35,34,22

~

    HELMET LT/PGT BATT RECHARGE
     (EVA, EMU MAINT/RECHARGE)
      Terminate battery charge

MEAL

   EMU EQUIPMENT SWAP
    (EVA, EMU MAINT/RECHG)
    
    EMU CHECKOUT
     (EVA, CHECKOUTS)
     Perform for 3rd EMU
     transferred from ISS
     EMU1 also perform steps
     65, 66, 69 (Batt Check)
     Ref. MSG 008~

KRIKALEV

MEAL

   IMAX LIGHTING SETUP
    (SODF: P/TV, IMAX SCENES)
    Setup lighting per
    IMAX scene list
    Ref. MSG 049

~

GIDZENKO

   PREP ISS FOR RACK XFER
    (ASSY OPS, RACK OPS)

~

MEAL

    Transfer 3 CWCs
    TRANSFER LIST Items 3,4,5

~

MCC

   N1 NADIR CBM BOLT LOADING MPLM
    (ASSY OPS, ASSY)

~

   FEATHER ARRAY

   H/O ATT CONT CMG TA TO ORB
    (JOINT OPS, MATED OPS)

NOTES
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♦

♦

EARLY H/O

EARLY H/O

REPLANNED

FLT PLN/102/REPLAN

   IMAX LIGHTING SETUP
    (SODF: P/TV, IMAX SCENES)
    Setup lighting per
    IMAX scene list
    Ref. MSG 049

   IMAX3D FILMING OPS
    Ref. MSG 049
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21:00

22:00

23:00

00:00

MET

Day 003

CDR

    10.2 PSI CABIN CONFIG
     (EVA, 10.2 PSI CABIN)

    CABIN DEPRESS TO 10.2 PSI
     (EVA, 10.2 PSI CABIN)

    PREP FOR 10.2 PSI CABIN
     (EVA,10.2 PSI CABIN)

   H/O ATT CONT ORB TO CMG TA
    (JOINT OPS, MATED OPS)

    IMU ALIGN - SOPA (ORB OPS, GNC)

  ISS INTERIM EGRESS
   (JOINT OPS, EGRESS STATION)
   Ref. MSG 039

    MNVR (TRK) BIAS -XLV, +ZVV
     TG=2  BV=5  P=156.5  Y=0  OM=0
     A12/AUTO/VERN Init TRK (21:45)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS)
     Terminate Waste Dump

PLT

    10.2 PSI CABIN CONFIG
     (EVA, 10.2 PSI CABIN)

    CABIN DEPRESS TO 10.2 PSI
     (EVA, 10.2 PSI CABIN)

    PREP FOR 10.2 PSI CABIN
     (EVA,10.2 PSI CABIN)

    On ISS crew call:
    MPLM ACTIVATION
     (MPLM, NOMINAL)
      Steps 1-6
     

EXERCISE

~

~

  ISS INTERIM EGRESS
   (JOINT OPS, EGRESS STATION)
   Ref. MSG 039

√ WCS hose block filter

MS1

    EMU CHECKOUT
     (EVA, CHECKOUTS)
     Perform for 3rd EMU
     transferred from ISS
     EMU1 also perform steps
     65,66,69 (Batt Check)
     Ref. MSG 008

~

    EVA 2 TOOL CONFIG
     (EVA, TIMELINES)

    MASK PREBREATHE INITIATE
     (EVA, 10.2 PSI CABIN)
  

    MASK PREBREATHE TERMINATE
     (EVA,10.2 PSI CABIN)

    REBA POWERED H/W CHECKOUT
     (EVA, CHECKOUTS)
     

    SAFER CHECKOUT
     (EVA, CHECKOUTS)

~

MS2

    EMU CHECKOUT
     (EVA, CHECKOUTS)
     Perform for 3rd EMU
     transferred from ISS
     EMU1 also perform steps
     65,66,69 (Batt Check)
     Ref. MSG 008

~

    EVA 2 TOOL CONFIG
     (EVA, TIMELINES)

    MASK PREBREATHE INITIATE
     (EVA, 10.2 PSI CABIN)
  

    MASK PREBREATHE TERMINATE
     (EVA,10.2 PSI CABIN)

    REBA POWERED H/W CHECKOUT
     (EVA, CHECKOUTS)
     

    SAFER CHECKOUT
     (EVA, CHECKOUTS)

~
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♦

♦

EARLY H/O

EARLY H/O

REPLANNED

FLT PLN/102/REPLAN

   IMAX LIGHTING SETUP
    (SODF: P/TV, IMAX SCENES)
    Setup lighting per
    IMAX scene list
    Ref. MSG 049

   IMAX3D FILMING OPS
    Ref. MSG 049

STS-102 (FD  )

E W

T
D
R
S

D
O
R
B

5

6

7

O
R
B

6
2

6
3

6
4

R
G
S

I
S
S
 
A
T
T~

D
U
M
P

~

B
I
A
S
 
+
X
V
V
 
+
Z
L
V

O
R
B
 
A
T
T~

D
U
M
P

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

     

21:00

22:00

23:00

00:00

MET

Day 003

CDR

    10.2 PSI CABIN CONFIG
     (EVA, 10.2 PSI CABIN)

    CABIN DEPRESS TO 10.2 PSI
     (EVA, 10.2 PSI CABIN)

    PREP FOR 10.2 PSI CABIN
     (EVA,10.2 PSI CABIN)

   H/O ATT CONT ORB TO CMG TA
    (JOINT OPS, MATED OPS)

    IMU ALIGN - SOPA (ORB OPS, GNC)

  ISS INTERIM EGRESS
   (JOINT OPS, EGRESS STATION)
   Ref. MSG 039

    MNVR (TRK) BIAS -XLV, +ZVV
     TG=2  BV=5  P=156.5  Y=0  OM=0
     A12/AUTO/VERN Init TRK (21:45)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS)
     Terminate Waste Dump

PLT

    10.2 PSI CABIN CONFIG
     (EVA, 10.2 PSI CABIN)

    CABIN DEPRESS TO 10.2 PSI
     (EVA, 10.2 PSI CABIN)

    PREP FOR 10.2 PSI CABIN
     (EVA,10.2 PSI CABIN)

    On ISS crew call:
    MPLM ACTIVATION
     (MPLM, NOMINAL)
      Steps 1-6
     

EXERCISE

~

~

  ISS INTERIM EGRESS
   (JOINT OPS, EGRESS STATION)
   Ref. MSG 039

√ WCS hose block filter

MS1

    EMU CHECKOUT
     (EVA, CHECKOUTS)
     Perform for 3rd EMU
     transferred from ISS
     EMU1 also perform steps
     65,66,69 (Batt Check)
     Ref. MSG 008

~

    EVA 2 TOOL CONFIG
     (EVA, TIMELINES)

    MASK PREBREATHE INITIATE
     (EVA, 10.2 PSI CABIN)
  

    MASK PREBREATHE TERMINATE
     (EVA,10.2 PSI CABIN)

    REBA POWERED H/W CHECKOUT
     (EVA, CHECKOUTS)
     

    SAFER CHECKOUT
     (EVA, CHECKOUTS)

~

MS2

    EMU CHECKOUT
     (EVA, CHECKOUTS)
     Perform for 3rd EMU
     transferred from ISS
     EMU1 also perform steps
     65,66,69 (Batt Check)
     Ref. MSG 008

~

    EVA 2 TOOL CONFIG
     (EVA, TIMELINES)

    MASK PREBREATHE INITIATE
     (EVA, 10.2 PSI CABIN)
  

    MASK PREBREATHE TERMINATE
     (EVA,10.2 PSI CABIN)

    REBA POWERED H/W CHECKOUT
     (EVA, CHECKOUTS)
     

    SAFER CHECKOUT
     (EVA, CHECKOUTS)

~

NOTES
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21:00

22:00

23:00

00:00

MET

Day 003

HELMS

    EMU CHECKOUT
     (EVA, CHECKOUTS)
     Perform for 3rd EMU
     transferred from ISS
     EMU1 also perform steps
     65, 66, 69 (Batt Check)
     Ref. MSG 008

~

    REBA POWERED H/W CHECKOUT
     (EVA, CHECKOUTS)
     

    MASK PREBREATHE INITIATE
     (EVA, 10.2 PSI CABIN)
  

    EVA 2 TOOL CONFIG
     (EVA, TIMELINES)

    MASK PREBREATHE TERMINATE
     (EVA,10.2 PSI CABIN)

    SAFER CHECKOUT
     (EVA, CHECKOUTS)

~

KRIKALEV

   IMAX LIGHTING SETUP
    (SODF: P/TV, IMAX SCENES)
    Setup lighting per
    IMAX scene list
    Ref. MSG 049

~

EXERCISE

GIDZENKO

    Transfer 3 CWCs
    TRANSFER LIST Items 3,4,5

~

   IMAX FILMING
    (SODF: IMAX SCENE LIST)

MCC

    SA SUN TRACK

   H/O ATT CONT ORB TO CMG TA
    (JOINT OPS, MATED OPS)

   MOMENTUM MANAGER

~

NOTES
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21:00

22:00

23:00

00:00

MET

Day 003

HELMS

    EMU CHECKOUT
     (EVA, CHECKOUTS)
     Perform for 3rd EMU
     transferred from ISS
     EMU1 also perform steps
     65, 66, 69 (Batt Check)
     Ref. MSG 008

~

    REBA POWERED H/W CHECKOUT
     (EVA, CHECKOUTS)
     

    MASK PREBREATHE INITIATE
     (EVA, 10.2 PSI CABIN)
  

    EVA 2 TOOL CONFIG
     (EVA, TIMELINES)

    MASK PREBREATHE TERMINATE
     (EVA,10.2 PSI CABIN)

    SAFER CHECKOUT
     (EVA, CHECKOUTS)

~

KRIKALEV

   IMAX LIGHTING SETUP
    (SODF: P/TV, IMAX SCENES)
    Setup lighting per
    IMAX scene list
    Ref. MSG 049

~

EXERCISE

GIDZENKO

    Transfer 3 CWCs
    TRANSFER LIST Items 3,4,5

~

   IMAX FILMING
    (SODF: IMAX SCENE LIST)

MCC

    SA SUN TRACK

   H/O ATT CONT ORB TO CMG TA
    (JOINT OPS, MATED OPS)

   MOMENTUM MANAGER

~

NOTES
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   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)Init FILL #6
     Additives: Minerals & Silver Biocide
     Samples Reqd
     Fill duration: 60 min
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00:00

01:00

02:00

03:00

MET

Day 004

CDR

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, EVA 2)

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)
    Terminate fill

        VIDEO CONFERENCING 
         (ORB OPS, PGSC) - PMC

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)~

PLT

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, EVA 2)

EXERCISE

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS1

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, EVA 2)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS FS, GIRA)

~

    SAFER CHECKOUT
     (EVA, CHECKOUTS)

~

   TRANSFER TAGUP
    Coordinate with transfer
    counterpart and call down 
    status to MCC.

MS2

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, EVA 2)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    SAFER CHECKOUT
     (EVA, CHECKOUTS)

~

NOTES
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♦
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REPLANNED

FLT PLN/102/REPLAN

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)Init FILL #6
     Additives: Minerals & Silver Biocide
     Samples Reqd
     Fill duration: 60 min
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01:00

02:00
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Day 004

CDR

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, EVA 2)

   SHUTTLE/ISS H20 CNTR FILL
    (ORB OPS, ECLS)
    Terminate fill

        VIDEO CONFERENCING 
         (ORB OPS, PGSC) - PMC

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)~

PLT

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, EVA 2)

EXERCISE

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS1

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, EVA 2)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS FS, GIRA)

~

    SAFER CHECKOUT
     (EVA, CHECKOUTS)

~

   TRANSFER TAGUP
    Coordinate with transfer
    counterpart and call down 
    status to MCC.

MS2

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, EVA 2)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    SAFER CHECKOUT
     (EVA, CHECKOUTS)

~

NOTES
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02:00
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MET

Day 004

HELMS

    SAFER CHECKOUT
     (EVA, CHECKOUTS)

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, EVA 2)

KRIKALEV

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

   TRANSFER TAGUP
    Coordinate with transfer
    counterpart and call down 
    status to MCC.

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, EVA 2)

GIDZENKO

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

EXERCISE

MCC

   MOMENTUM MANAGER
~

NOTES
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MET

Day 004

HELMS

    SAFER CHECKOUT
     (EVA, CHECKOUTS)

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, EVA 2)

KRIKALEV

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

   TRANSFER TAGUP
    Coordinate with transfer
    counterpart and call down 
    status to MCC.

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, EVA 2)

GIDZENKO

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

EXERCISE

MCC

   MOMENTUM MANAGER
~

NOTES
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 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     OCA ROUTER - ON
     PROSHARE - ON
     KFX LAUNCHED

 CHECK APPLICATIONS CLOSED
     OUTLOOK
     PHOTOLOG
     PASSWIZARD

 

 

 ♦ EARLY H/O

REPLANNED

FLT PLN/102/REPLAN
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03:00

04:00

05:00

06:00

MET

Day 004

CDR

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

SLEEP

~

PLT

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

SLEEP

~

MS1

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS FS, GIRA)

~

SLEEP

~

MS2

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

SLEEP

~

NOTES
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WETHERBEE KELLY THOMAS RICHARDS

05

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     OCA ROUTER - ON
     PROSHARE - ON
     KFX LAUNCHED

 CHECK APPLICATIONS CLOSED
     OUTLOOK
     PHOTOLOG
     PASSWIZARD

 

 

 ♦ EARLY H/O

REPLANNED

FLT PLN/102/REPLAN
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03:00

04:00

05:00

06:00

MET

Day 004

CDR

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

SLEEP

~

PLT

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

SLEEP

~

MS1

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
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~

SLEEP

~

MS2

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

SLEEP

~
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~
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