
04/21/01  01:24:59

REPLAN     04/20/013-20

TRANSITION TO RNDZ C/L AT MET 1/13:36

< NC-4 (15:04)

03

FD03 EZ ACTIVITIES
TEPC (STATUS CHECK)
 (ORB OPS, CREW SYS)
OCAC FILTER INSPECT
PGSC REBOOT

ROMINGER ASHBY

A1(B1)
AUTO/VERN

LONCHAKOV

< KU to RR
COMM
CONFIG
1A

♦ EARLY
H/O

♦ EARLY
H/O

REPLANNED

A Add minerals and Silver Biocide.
Samples required
Expected fill duration: ~56min

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode,S/N, and qty
 strap posn to MCC
 Photograph CWC qty strap with
 barcode and S/N in view

I'CNCT RETURN (OPS 2,3)
 (ORB PKT, RCS)

STS-100 (FD   )
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12:00

13:00

14:00

15:00

16:00

MET

Day 001

CDR

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MNVR (TRK) +ZLV +YVV
 TG=2 BV=5 P=270 Y=0 OM=270
 A/AUTO/VERN Init TRK

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)
PRIORITY PWRUP GROUP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9 & 11 (1212)

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

PLT

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

L1  CABIN TEMP - FULL COOL

SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS)
 Init Waste Dump when in ATT

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS)
 Terminate Waste Dump

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

MS5/IV2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

SHUTTLE VHF SETUP
 (JOINT OPS, COMM/DATA)
 Ref: MSG 017
SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #3
 See Block A
MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)

SHUTTLE VHF ACTIVATION
 (JOINT OPS, COMM/DATA)

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #4
 See Block A

ISS

SLEEP

~

POST-SLEEP

DAILY PLANNING CONFERENCE

VHF ACTIVATION
 √COMM CONFIG 1A

MCC

DAILY PLANNING CONFERENCE

NOTES

3-20

TRANSITION TO RNDZ C/L AT MET 1/13:36

< NC-4 (15:04)

03

FD03 EZ ACTIVITIES
TEPC (STATUS CHECK)
 (ORB OPS, CREW SYS)
OCAC FILTER INSPECT
PGSC REBOOT

ROMINGER ASHBY

A1(B1)
AUTO/VERN

LONCHAKOV

< KU to RR
COMM
CONFIG
1A

♦ EARLY
H/O

♦ EARLY
H/O

REPLANNED

A Add minerals and Silver Biocide.
Samples required
Expected fill duration: ~56min

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode,S/N, and qty
 strap posn to MCC
 Photograph CWC qty strap with
 barcode and S/N in view

I'CNCT RETURN (OPS 2,3)
 (ORB PKT, RCS)

STS-100 (FD   )
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12:00

13:00

14:00

15:00

16:00

MET

Day 001

CDR

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MNVR (TRK) +ZLV +YVV
 TG=2 BV=5 P=270 Y=0 OM=270
 A/AUTO/VERN Init TRK

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)
PRIORITY PWRUP GROUP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9 & 11 (1212)

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

PLT

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

L1  CABIN TEMP - FULL COOL

SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS)
 Init Waste Dump when in ATT

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SUPPLY/WASTE WATER DUMP
 (ORB OPS, ECLS)
 Terminate Waste Dump

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

MS5/IV2

SALIVA COLLECTION
 (ORB OPS, DSO 493)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

SHUTTLE VHF SETUP
 (JOINT OPS, COMM/DATA)
 Ref: MSG 017
SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #3
 See Block A
MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)

SHUTTLE VHF ACTIVATION
 (JOINT OPS, COMM/DATA)

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) INIT #4
 See Block A

ISS

SLEEP

~

POST-SLEEP

DAILY PLANNING CONFERENCE

VHF ACTIVATION
 √COMM CONFIG 1A

MCC

DAILY PLANNING CONFERENCE

NOTES
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REPLAN     04/20/013-21

03

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

REPLANNEDSTS-100 (FD   )
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12:00

13:00

14:00

15:00

16:00

MET

Day 001

MS1/EV1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EXERCISE

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

MS2/IV1

SALIVA COLLECTION
 (ORB OPS, DSO 493)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

REBA BATTERY RECHARGE (TERM)
 (EVA, EMU MAINT/RECHARGE)
PRIORITY PWRUP GROUP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9 & 11 (1212)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EXERCISE

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

MS3/EV2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EXERCISE

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

MS4

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SHUTTLE VHF SETUP
 (JOINT OPS, COMM/DATA)
 Ref: MSG 017
L17  CHECK MCIU FILTER SCREEN

SHUTTLE VHF ACTIVATION
 (JOINT OPS, COMM/DATA)

NOTES

3-21

03

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

REPLANNEDSTS-100 (FD   )

W E

T
D
R
S

D
O
R
B

1
4

1
5

1

O
R
B

2
5

2
6

2
7

S
T
S
 
A
T
T~

+
Z
L
V
 
+
Y
V
V

~

-
Z
 
T
R
A
C
K

I
S
S
 
A
T
T~

~

B
i
a
s
 
+
Z
L
V
 
+
X
V
V
 
T
E
A

     

12:00

13:00

14:00

15:00

16:00

MET

Day 001

MS1/EV1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EXERCISE

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

MS2/IV1

SALIVA COLLECTION
 (ORB OPS, DSO 493)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

REBA BATTERY RECHARGE (TERM)
 (EVA, EMU MAINT/RECHARGE)
PRIORITY PWRUP GROUP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9 & 11 (1212)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EXERCISE

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

MS3/EV2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EXERCISE

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

MS4

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

SHUTTLE VHF SETUP
 (JOINT OPS, COMM/DATA)
 Ref: MSG 017
L17  CHECK MCIU FILTER SCREEN

SHUTTLE VHF ACTIVATION
 (JOINT OPS, COMM/DATA)

NOTES



04/21/01  01:24:59

REPLAN     04/20/013-22

TRANSITION TO FLIGHT PLAN

RNDZ PET 00:00 
AT MET 01/16:36

< DOCKING (18:51)

< Ti (16:36)

03

ROMINGER ASHBY

< RBAR

 UPLINK
   β only 
 21+Box
 C1,C2,C3

< KU-STBY and 
  rcnfg for COMM

HARD MATE

MCC-H
Go for 
APPROACH
Go for 
DOCKING

A12(B12)
DAP:FREE
ISS:LVLH

LONCHAKOV

< RBAR to VBAR

A7(B7)
AUTO/VERN

COMM
CONFIG
5A

A12(B12)
AUTO/VERN♦ EARLY

H/O

TFL 212

STS MNVR BIAS -XLV +ZVV
TG=2 BV=5 P=157 Y=0 OM=0
Init TRK,
When rates damped: AUTO

REPLANNED

 UPLINK
   β only
 -80

STS-100 (FD   )

W E
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16:00

17:00

18:00

19:00

20:00

MET

Day 001

CDR

POST DOCKING HATCH LEAK
CHECK
 (JOINT OPS, INGRESS)

SSV OUT RATE = 2

APPROACH (RNDZ, CUE CARD)

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

PLT

When in ATT:    
H/O ATT CNTL ORB TO CMGTA
 (JOINT OPS, MATED OPS)
PRIORITY PWRDN GROUP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9 & 11 (SINGLE G2)
     

APPROACH (RNDZ, CUE CARD)

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

MS5/IV2

VHF COMM CHECK

VTR SETUP
 (CUE CARD, TV/VTR)

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 1-3

P/TV20 ISS DOCK/UNDOCK
 (PHOTO/TV, SCENES)
 Ops

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode, S/N, and qty
 strap posn to MCC
 Photograph CWC qty strap with
 barcode and S/N in view

VTR PLAYBACK (ISS DOCKING)
 (CUE CARD, TV/VTR)
 KU TDRE (19:30-19:45)

ISS

VHF COMM CHECK

PMA2 ARRIVAL
 (JOINT OPS, ARRIVAL)

POST DOCKING HATCH LEAK
CHECK - ISS
 (JOINT OPS, INGRESS)
 Steps 1-4, 17-31
Give STS crew GO for ingress,
When Leak Check complete

MCC

MCC GO FOR TI

P6 FEATHER SA FOR RNDZ

PMA2 ARRIVAL
 (JOINT OPS, ARRIVAL)

POST DOCKING HATCH LEAK
CHECK
 (JOINT OPS, INGRESS)

NOTES

3-22

TRANSITION TO FLIGHT PLAN

RNDZ PET 00:00 
AT MET 01/16:36

< DOCKING (18:51)

< Ti (16:36)

03

ROMINGER ASHBY

< RBAR

 UPLINK
   β only 
 21+Box
 C1,C2,C3

< KU-STBY and 
  rcnfg for COMM

HARD MATE

MCC-H
Go for 
APPROACH
Go for 
DOCKING

A12(B12)
DAP:FREE
ISS:LVLH

LONCHAKOV

< RBAR to VBAR

A7(B7)
AUTO/VERN

COMM
CONFIG
5A

A12(B12)
AUTO/VERN♦ EARLY

H/O

TFL 212

STS MNVR BIAS -XLV +ZVV
TG=2 BV=5 P=157 Y=0 OM=0
Init TRK,
When rates damped: AUTO

REPLANNED

 UPLINK
   β only
 -80

STS-100 (FD   )
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16:00

17:00

18:00

19:00

20:00

MET

Day 001

CDR

POST DOCKING HATCH LEAK
CHECK
 (JOINT OPS, INGRESS)

SSV OUT RATE = 2

APPROACH (RNDZ, CUE CARD)

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

PLT

When in ATT:    
H/O ATT CNTL ORB TO CMGTA
 (JOINT OPS, MATED OPS)
PRIORITY PWRDN GROUP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9 & 11 (SINGLE G2)
     

APPROACH (RNDZ, CUE CARD)

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

MS5/IV2

VHF COMM CHECK

VTR SETUP
 (CUE CARD, TV/VTR)

P/TV08 ICBC3D (FILMING OPS)
 (PHOTO/TV, SCENES)
 Scene 1-3

P/TV20 ISS DOCK/UNDOCK
 (PHOTO/TV, SCENES)
 Ops

SHUTTLE/ISS H2O CONT FILL
 (ORB OPS, ECLS) TERM
 Report CWC barcode, S/N, and qty
 strap posn to MCC
 Photograph CWC qty strap with
 barcode and S/N in view

VTR PLAYBACK (ISS DOCKING)
 (CUE CARD, TV/VTR)
 KU TDRE (19:30-19:45)

ISS

VHF COMM CHECK

PMA2 ARRIVAL
 (JOINT OPS, ARRIVAL)

POST DOCKING HATCH LEAK
CHECK - ISS
 (JOINT OPS, INGRESS)
 Steps 1-4, 17-31
Give STS crew GO for ingress,
When Leak Check complete

MCC

MCC GO FOR TI

P6 FEATHER SA FOR RNDZ

PMA2 ARRIVAL
 (JOINT OPS, ARRIVAL)

POST DOCKING HATCH LEAK
CHECK
 (JOINT OPS, INGRESS)

NOTES



04/21/01  01:24:59

REPLAN     04/20/013-23

03

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

TRANSITION TO FLIGHT PLAN HARD MATE

RNDZ PET 00:00 
AT MET 01/16:36

< DOCKING (18:51)

REPLANNEDSTS-100 (FD   )
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18:00

19:00

20:00

MET

Day 001

MS1/EV1

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

ODS VOLUME PREP FOR INGRESS
 (JOINT OPS, INGRESS)

~

APPROACH (RNDZ, CUE CARD)

MS2/IV1

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

POST DOCKING HATCH LEAK
CHECK
 (JOINT OPS, INGRESS)

PRIORITY PWRDN GROUP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9 & 11 (SINGLE G2)
     

APPROACH (RNDZ, CUE CARD)

MS3/EV2

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

PGSC RECONFIG
Configure PGSC's for 
EVA/RMS Operations

ODS VOLUME PREP FOR INGRESS
 (JOINT OPS, INGRESS)

~

APPROACH (RNDZ, CUE CARD)

MS4

VHF COMM CHECK

HARDLINE AUDIO CONFIG (ISS)
 (JOINT OPS, COMM/DATA)
 Steps 1-2, 6-7

EXERCISE

~

P/TV20 ISS DOCK/UNDOCK
 (PHOTO/TV, SCENES)
 Setup for Docking

NOTES

3-23

03

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

TRANSITION TO FLIGHT PLAN HARD MATE

RNDZ PET 00:00 
AT MET 01/16:36

< DOCKING (18:51)

REPLANNEDSTS-100 (FD   )
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16:00

17:00

18:00

19:00

20:00

MET

Day 001

MS1/EV1

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

ODS VOLUME PREP FOR INGRESS
 (JOINT OPS, INGRESS)

~

APPROACH (RNDZ, CUE CARD)

MS2/IV1

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

POST DOCKING HATCH LEAK
CHECK
 (JOINT OPS, INGRESS)

PRIORITY PWRDN GROUP B
 (ORB PKT, PRIOR PWRDN)
 Steps 5,6,9 & 11 (SINGLE G2)
     

APPROACH (RNDZ, CUE CARD)

MS3/EV2

RENDEZVOUS
 (RNDZ, RNDZ T/L)

~

PGSC RECONFIG
Configure PGSC's for 
EVA/RMS Operations

ODS VOLUME PREP FOR INGRESS
 (JOINT OPS, INGRESS)

~

APPROACH (RNDZ, CUE CARD)

MS4

VHF COMM CHECK

HARDLINE AUDIO CONFIG (ISS)
 (JOINT OPS, COMM/DATA)
 Steps 1-2, 6-7

EXERCISE

~

P/TV20 ISS DOCK/UNDOCK
 (PHOTO/TV, SCENES)
 Setup for Docking

NOTES
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REPLAN     04/20/013-24

03

ROMINGER ASHBY

A12(B12)
DAP:FREE
ISS:LVLH

LONCHAKOV

♦
EARLY
H/O

♦ EARLY
H/O

TFL 212

A
If necessary for clearance, 
remove and temp stow PMA2 
Docking Cross by performing:
  HATCH OPENING AND SHUTTLE/ISS
  DUCT INSTALLATION
   (JOINT OPS, INGRESS)
   Steps 15-17

B
If Docking Cross removed, 
re-install on APAS Hatch.
Cover and Cross steps in:
  ISS INTERIM EGRESS
   (JOINT OPS, EGRESS)
   Steps 9-16

ON STS CREW GO:
HATCH OPENING AND SHUTTLE/ISS
DUCT INSTALLATION 
 (JOINT OPS, INGRESS) Steps 1-5

TFL 184

REPLANNEDSTS-100 (FD   )
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20:00

21:00

22:00

23:00

00:00

MET

Day 001

CDR

ODS Hatch Equal Vlv - NORM
ON MCC GO:
ODS Hatch Equal Vlv - OFF, capped
HATCH OPENING AND SHUTTLE/ISS
DUCT INSTALLATION 
 (JOINT OPS, INGRESS)
 Steps 10,14,19-24,12
 See block A

ISS INTERIM EGRESS 
 (JOINT OPS, EGRESS)Steps 20-21
 See Block B ,then perform 18-19
10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)

  EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

PLT

MIDDECK TRANSFERS
 (TRANSFER LIST, FD3)
 Ref: MSG 021
 Ref: MSG 026

EXERCISE

  EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

TRANSFER 4 FILLED CWC BAGS

MS5/IV2

TRANSFER IMAX FILM

MIDDECK TRANSFERS
 (TRANSFER LIST, FD3)
 Ref: MSG 021
 Ref: MSG 026

ISS INTERIM EGRESS 
 (JOINT OPS, EGRESS)Steps 20-21
 See Block B ,then perform 18-19

    EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

ODS Hatch Equal Vlv - NORM
ON MCC GO:
ODS Hatch Equal Vlv - OFF, capped
HATCH OPENING AND SHUTTLE/ISS
DUCT INSTALLATION 
 (JOINT OPS, INGRESS)
 Steps 10,14,19-24,12
 See block A

ISS

TRANSFER

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

MCC

MPLM PRESSURE CHECK

NOTES

3-24

03

ROMINGER ASHBY

A12(B12)
DAP:FREE
ISS:LVLH

LONCHAKOV

♦
EARLY
H/O

♦ EARLY
H/O

TFL 212

A
If necessary for clearance, 
remove and temp stow PMA2 
Docking Cross by performing:
  HATCH OPENING AND SHUTTLE/ISS
  DUCT INSTALLATION
   (JOINT OPS, INGRESS)
   Steps 15-17

B
If Docking Cross removed, 
re-install on APAS Hatch.
Cover and Cross steps in:
  ISS INTERIM EGRESS
   (JOINT OPS, EGRESS)
   Steps 9-16

ON STS CREW GO:
HATCH OPENING AND SHUTTLE/ISS
DUCT INSTALLATION 
 (JOINT OPS, INGRESS) Steps 1-5

TFL 184
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22:00

23:00

00:00

MET

Day 001

CDR

ODS Hatch Equal Vlv - NORM
ON MCC GO:
ODS Hatch Equal Vlv - OFF, capped
HATCH OPENING AND SHUTTLE/ISS
DUCT INSTALLATION 
 (JOINT OPS, INGRESS)
 Steps 10,14,19-24,12
 See block A

ISS INTERIM EGRESS 
 (JOINT OPS, EGRESS)Steps 20-21
 See Block B ,then perform 18-19
10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)

  EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

PLT

MIDDECK TRANSFERS
 (TRANSFER LIST, FD3)
 Ref: MSG 021
 Ref: MSG 026

EXERCISE

  EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

TRANSFER 4 FILLED CWC BAGS

MS5/IV2

TRANSFER IMAX FILM

MIDDECK TRANSFERS
 (TRANSFER LIST, FD3)
 Ref: MSG 021
 Ref: MSG 026

ISS INTERIM EGRESS 
 (JOINT OPS, EGRESS)Steps 20-21
 See Block B ,then perform 18-19

    EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

ODS Hatch Equal Vlv - NORM
ON MCC GO:
ODS Hatch Equal Vlv - OFF, capped
HATCH OPENING AND SHUTTLE/ISS
DUCT INSTALLATION 
 (JOINT OPS, INGRESS)
 Steps 10,14,19-24,12
 See block A

ISS

TRANSFER

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

MCC

MPLM PRESSURE CHECK

NOTES
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03

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

APCU DEACT (ASSY OPS, APCU)
 DEACT APCU 2 L12  MPLM CH1 HTR PWR (S8) - ON

     MPLM CH2 HTR PWR (S11) - ON

REPLANNED

A Align Camcorder per picture
on page FS 3-4 in PDRS C/L

Route video per following table

   A7     VID OUT   VID IN
         DOWNLINK   FLT DECK
           MON 1    FLT DECK

Power off Camcorder prior to sleep

STS-100 (FD   )
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20:00

21:00

22:00

23:00

00:00

MET

Day 001

MS1/EV1

ODS VOLUME PREP FOR INGRESS
 (JOINT OPS, INGRESS)

~

MIDDECK TRANSFERS
 (TRANSFER LIST, FD3)
 Ref: MSG 021
 Ref: MSG 026

EVA 1 TOOL CONFIG
 (EVA, FS TIMELINES)

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

MS2/IV1

APCU ACT (ASSY OPS, APCU)
 ACT APCU 2

MIDDECK TRANSFERS
 (TRANSFER LIST, FD3)
 Ref: MSG 021
 Ref: MSG 026

EVA 1 TOOL CONFIG
 (EVA, FS TIMELINES)

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

MS3/EV2

ODS VOLUME PREP FOR INGRESS
 (JOINT OPS, INGRESS)

~

MIDDECK TRANSFERS
 (TRANSFER LIST, FD3)
 Ref: MSG 021
 Ref: MSG 026

EVA 1 TOOL CONFIG
 (EVA, FS TIMELINES)

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

MS4

EXERCISE

~

MIDDECK TRANSFERS
 (TRANSFER LIST, FD3)
 Ref: MSG 021
 Ref: MSG 026

P/TV23 EVA
 (PHOTO/TV, SCENES)
 Setup PAO camcorder
 in OVHD window for OSVS
 Perform block A after setup

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

TRANSFER 4 FILLED CWC BAGS

NOTES

3-25

03

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

APCU DEACT (ASSY OPS, APCU)
 DEACT APCU 2 L12  MPLM CH1 HTR PWR (S8) - ON

     MPLM CH2 HTR PWR (S11) - ON

REPLANNED

A Align Camcorder per picture
on page FS 3-4 in PDRS C/L

Route video per following table

   A7     VID OUT   VID IN
         DOWNLINK   FLT DECK
           MON 1    FLT DECK

Power off Camcorder prior to sleep

STS-100 (FD   )
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20:00

21:00

22:00

23:00

00:00

MET

Day 001

MS1/EV1

ODS VOLUME PREP FOR INGRESS
 (JOINT OPS, INGRESS)

~

MIDDECK TRANSFERS
 (TRANSFER LIST, FD3)
 Ref: MSG 021
 Ref: MSG 026

EVA 1 TOOL CONFIG
 (EVA, FS TIMELINES)

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

MS2/IV1

APCU ACT (ASSY OPS, APCU)
 ACT APCU 2

MIDDECK TRANSFERS
 (TRANSFER LIST, FD3)
 Ref: MSG 021
 Ref: MSG 026

EVA 1 TOOL CONFIG
 (EVA, FS TIMELINES)

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

MS3/EV2

ODS VOLUME PREP FOR INGRESS
 (JOINT OPS, INGRESS)

~

MIDDECK TRANSFERS
 (TRANSFER LIST, FD3)
 Ref: MSG 021
 Ref: MSG 026

EVA 1 TOOL CONFIG
 (EVA, FS TIMELINES)

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

MS4

EXERCISE

~

MIDDECK TRANSFERS
 (TRANSFER LIST, FD3)
 Ref: MSG 021
 Ref: MSG 026

P/TV23 EVA
 (PHOTO/TV, SCENES)
 Setup PAO camcorder
 in OVHD window for OSVS
 Perform block A after setup

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

TRANSFER 4 FILLED CWC BAGS

NOTES
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REPLAN     04/20/013-26

03

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH♦ EARLY

H/O

♦ EARLY
H/O

♦ EARLY
H/O

REPLANNEDSTS-100 (FD   )
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01:00

02:00

03:00

04:00

MET

Day 002

CDR

  EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

EXERCISE

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

  EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS5/IV2

    EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

ISS

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

CLOSE LAB FWD HATCH PER DECAL

VIDEO CROSSWIRE JUMPER IFM

RWS LAP UOP IFM

RWS LAB RACK RELOCATE

DAILY ACTIVITY REPORT

PRE-SLEEP

SLEEP

~

MCC

DAILY ACTIVITY REPORT

8.250 MSS POWERUP
 (GROUND, ROBOTICS)
Steps 1-2, repeat step 1
to powerup second RWS

NOTES

PMC
OCA

3-26

03

ROMINGER ASHBY LONCHAKOV

A12(B12)
DAP:FREE
ISS:LVLH♦ EARLY

H/O

♦ EARLY
H/O

♦ EARLY
H/O

REPLANNEDSTS-100 (FD   )
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00:00

01:00

02:00

03:00

04:00

MET

Day 002

CDR

  EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

EXERCISE

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

  EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS5/IV2

    EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

MIDDECK STATUS CHECKS
 (ASSY OPS, CUE CARD)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)

ISS

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

CLOSE LAB FWD HATCH PER DECAL

VIDEO CROSSWIRE JUMPER IFM

RWS LAP UOP IFM

RWS LAB RACK RELOCATE

DAILY ACTIVITY REPORT

PRE-SLEEP

SLEEP

~

MCC

DAILY ACTIVITY REPORT

8.250 MSS POWERUP
 (GROUND, ROBOTICS)
Steps 1-2, repeat step 1
to powerup second RWS

NOTES

PMC
OCA
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03

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

O
OVERNIGHT CONFIG
COLOR PRINTER-ON
OCA ROUTER - ON
PROSHARE - ON
PAPER IN COLOR PRINTER
FLOPPY DISK IN PROSHARE
KFX LAUNCHED

CHECK APPLICATION CLOSED
OUTLOOK

PGT CHECKOUT (SPARE)
 (EVA, TOOLS & STOWAGE)

REPLANNEDSTS-100 (FD   )
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00:00

01:00

02:00

03:00

04:00

MET

Day 002

MS1/EV1

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

EMU INSTALLATION
 (EVA, AIRLOCK CONFIG)

NODE 1 NADIR CBCS CONFIG & OPS
Ref: MSG 027

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS2/IV1

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

L12  MPLM CH1 HTR PWR - OFF (tb-bp)
          CH2 HTR PWR - OFF (tb-bp)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3/EV2

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

EMU INSTALLATION
 (EVA, AIRLOCK CONFIG)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OVERNIGHT CONFIG  O

MS4

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

TRANSFER TAGUP 
Coordinate with transfer
counterpart 
    TRANSFER CALL
Call down status to MCC

SIGI DATA CHECK (ORB OPS, GPS)
 Inform MCC after SIGI DATA CHECK
 complete

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

NOTES

PMC
OCA

3-27

03

HADFIELD GUIDONIPARAZYNSKIPHILLIPS

O
OVERNIGHT CONFIG
COLOR PRINTER-ON
OCA ROUTER - ON
PROSHARE - ON
PAPER IN COLOR PRINTER
FLOPPY DISK IN PROSHARE
KFX LAUNCHED

CHECK APPLICATION CLOSED
OUTLOOK

PGT CHECKOUT (SPARE)
 (EVA, TOOLS & STOWAGE)

REPLANNEDSTS-100 (FD   )
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00:00

01:00

02:00

03:00

04:00

MET

Day 002

MS1/EV1

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

EMU INSTALLATION
 (EVA, AIRLOCK CONFIG)

NODE 1 NADIR CBCS CONFIG & OPS
Ref: MSG 027

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS2/IV1

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

L12  MPLM CH1 HTR PWR - OFF (tb-bp)
          CH2 HTR PWR - OFF (tb-bp)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS3/EV2

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

EMU INSTALLATION
 (EVA, AIRLOCK CONFIG)

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PRIVATE MEDICAL CONFERENCE
VIDEO CONFERENCING (ORB OPS)
REF: P/TV04

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

OVERNIGHT CONFIG  O

MS4

EVA PROCEDURE REVIEW
REF:  EVA BRIEFING CARD
       (EVA, FS TIMELINES)

~

TRANSFER TAGUP 
Coordinate with transfer
counterpart 
    TRANSFER CALL
Call down status to MCC

SIGI DATA CHECK (ORB OPS, GPS)
 Inform MCC after SIGI DATA CHECK
 complete

PRE-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

NOTES

PMC
OCA


