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If time available perform:
 EMU LiOH CHANGEOUT
  (EVA, EMU MAINT/RECHARGE)
  Swap EMU2 batt with S/N 2018
  in MA9J
 IN-SUIT EMU BATTERY RECHARGE INIT
  (EVA, EMU MAINT/RECHARGE)
  For EMU2

REPLANNED

FD4 EZ ACTIVITIES:
 OCAC FILTER INSPECT
 TEPC(STATUS CK)
  (ORB OPS, CREW SYS)
 REBOOT PGSCs then perform
  MICROWIS SETUP 
   (ASSY OPS, MICROWIS) 
   steps 3.2 - 3.5 only
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12:00

13:00

14:00

15:00
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MET

Day 002

CDR

    SALIVA COLLECTION
     (ORB OPS, DSO493)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    ISS DAILY PLANNING CONFERENCE

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

EXERCISE

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS) INIT FILL #5
     Add Silver Biocide and Minerals
     Samples Req'd/Dur: ~60 min
         P/TV21A EVA1 (SETUP)
     (PHOTO/TV, SCENES)

PLT

    SALIVA COLLECTION
     (ORB OPS, DSO493)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    APCU/LTA HTR ACT(APCU1)
     (ASSY OPS, APCU)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    ISS DAILY PLANNING CONFERENCE

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

~

MCC

ISS DPC

    EVA INHIBIT PAD
    ISS EVA-COMM-CNFG

Notes

3-32

S. LINDSEY C. HOBAUGH

04

If time available perform:
 EMU LiOH CHANGEOUT
  (EVA, EMU MAINT/RECHARGE)
  Swap EMU2 batt with S/N 2018
  in MA9J
 IN-SUIT EMU BATTERY RECHARGE INIT
  (EVA, EMU MAINT/RECHARGE)
  For EMU2

REPLANNED

FD4 EZ ACTIVITIES:
 OCAC FILTER INSPECT
 TEPC(STATUS CK)
  (ORB OPS, CREW SYS)
 REBOOT PGSCs then perform
  MICROWIS SETUP 
   (ASSY OPS, MICROWIS) 
   steps 3.2 - 3.5 only

STS-104 (FD   )
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R
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R
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12:00

13:00

14:00

15:00

16:00

MET

Day 002

CDR

    SALIVA COLLECTION
     (ORB OPS, DSO493)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    ISS DAILY PLANNING CONFERENCE

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

EXERCISE

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS) INIT FILL #5
     Add Silver Biocide and Minerals
     Samples Req'd/Dur: ~60 min
         P/TV21A EVA1 (SETUP)
     (PHOTO/TV, SCENES)

PLT

    SALIVA COLLECTION
     (ORB OPS, DSO493)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    APCU/LTA HTR ACT(APCU1)
     (ASSY OPS, APCU)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    ISS DAILY PLANNING CONFERENCE

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

~

MCC

ISS DPC

    EVA INHIBIT PAD
    ISS EVA-COMM-CNFG

Notes
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M. GERNHARDT J. KAVANDI J. REILLY

04REPLANNED STS-104 (FD   )
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Day 002

MS1

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    ISS DAILY PLANNING CONFERENCE

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

~

MS2

    SLEEP LOG
     (ORB OPS, DSO634)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    ISS DAILY PLANNING CONFERENCE

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    A8L PORT RMS HTR (two)-AUTO
    L17 Check MCIU Filter Screen

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)
    EVA1 INHIBIT PAD
     (EVA, FS TIMELINES)

EXERCISE

    OSVS POWERUP
     (PDRS OPS, OSVS OPS)
    RMS POWERUP
     (PDRS OPS, RMS PWRUP)

MS3

    POST SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, GLY IODINE RMVL)

    ISS DAILY PLANNING CONFERENCE

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

~

SSRMS Notes
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M. GERNHARDT J. KAVANDI J. REILLY

04REPLANNED STS-104 (FD   )
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12:00

13:00

14:00

15:00

16:00

MET

Day 002

MS1

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    ISS DAILY PLANNING CONFERENCE

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

~

MS2

    SLEEP LOG
     (ORB OPS, DSO634)

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    ISS DAILY PLANNING CONFERENCE

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    A8L PORT RMS HTR (two)-AUTO
    L17 Check MCIU Filter Screen

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)
    EVA1 INHIBIT PAD
     (EVA, FS TIMELINES)

EXERCISE

    OSVS POWERUP
     (PDRS OPS, OSVS OPS)
    RMS POWERUP
     (PDRS OPS, RMS PWRUP)

MS3

    POST SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, GLY IODINE RMVL)

    ISS DAILY PLANNING CONFERENCE

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

~

SSRMS Notes
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SODF: ASSY OPS-7A SODF: ROBOTICS GROUP PDRS OPS P/TV C/L EVA C/L

GO FOR SRMS MNVR EV2<

GO FOR SRMS MNVR EV2<

UPLINK
   0 deg only, &
 AZ/EL Boxes;
-7<AZ<50,-60<EL<75
-55<AZ<-5,-65<EL<25
 
 

   β 

MCC-H
 Off-point 
 SA for EVA

ORBITER DAP
A12/FREE/VERN
(AUTO if STS ATT CNTL)

√

SODF: ISS P/TV-GENERICFE-1, FE-2 MS2 MS1, MS3

♦

EARLY
 H/O

TOWEL BAR INSTALL EV2

REPLANNED

   
CBM PREP
TLM Mandatory
for step 20 & Video
downlink desired
for steps 20 & 23

AIRLOCK INSTALL INTEGRATED C/L

     

01:15
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01:45

02:00
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03:00

GMT

Date
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CBM

 SHUTTLE/ISS H2O CNTR FILL
  (ORB OPS, ECLS) 
  Term Fill #5
  Report CWC Barcode & 
  S/N to MCC
  

STS-CDR

 FE-1
 Prior to petal deploy
 check MCC for status
 PETAL DEPLOY
  ASSEMBLY: CBM OPS:
  N1 STARBOARD CBM PREP
  FOR MATE AIRLOCK
  Steps 20-23

  When A/L Depress 
  Complete,Load 
  Dap A13, B13
 

  STS-CDR

 FILMING OPS
  ICBC3D
  SCENE 5 

 STS-CDR

SSRMS

N1 STBD ACBM SURVEY
 7A: AIRLOCK TRAJECTORY
 DRY RUN: 3.101 NODE1 
 STARBOARD ACBM SURVEY
 Steps 1-3

ACBM RING-VIEW
 7A: AIRLOCK TRAJECTORY
 DRY RUN: 3.101 NODE 1
 STARBOARD ACBM SURVEY
 Step 4: Confirm petals open
 before debris inspection.

SSRMS MNVR SJ END
 7A:AIRLOCK INSTALL:
 3.201 AIRLOCK GRAPPLE
 Steps 1-2

SRMS

       RMS POWERUP
    (PDRS OPS, RMS PWRUP)
     

   PAD INSTALL
 

PFR INSTALL

PFR INGRESS

P/TV

    P/TV21A EVA (OPS)
STS-CDR

IMAX3D CAMERA SETUP
 IMAX3D CAMERA: 
 IMAX3D CAMERA SETUP

FE-1

and 02-0807

 P/TV114 IMAX3D
  SCENE 1ISS-CDR

EVA

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

~

         DEPRESS
     (Cue Card)

    POST DEPRESS/EGRESS

        EVA 1 SETUP

    PCBM COVER REMOVE EV1

~

NOTES

3-34

SODF: ASSY OPS-7A SODF: ROBOTICS GROUP PDRS OPS P/TV C/L EVA C/L

GO FOR SRMS MNVR EV2<

GO FOR SRMS MNVR EV2<

UPLINK
   0 deg only, &
 AZ/EL Boxes;
-7<AZ<50,-60<EL<75
-55<AZ<-5,-65<EL<25
 
 

   β 

MCC-H
 Off-point 
 SA for EVA

ORBITER DAP
A12/FREE/VERN
(AUTO if STS ATT CNTL)

√

SODF: ISS P/TV-GENERICFE-1, FE-2 MS2 MS1, MS3

♦

EARLY
 H/O

TOWEL BAR INSTALL EV2

REPLANNED

   
CBM PREP
TLM Mandatory
for step 20 & Video
downlink desired
for steps 20 & 23

AIRLOCK INSTALL INTEGRATED C/L

     

01:15

01:30

01:45

02:00

02:15

02:30

02:45

03:00

GMT

Date
07/15
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CBM

 SHUTTLE/ISS H2O CNTR FILL
  (ORB OPS, ECLS) 
  Term Fill #5
  Report CWC Barcode & 
  S/N to MCC
  

STS-CDR

 FE-1
 Prior to petal deploy
 check MCC for status
 PETAL DEPLOY
  ASSEMBLY: CBM OPS:
  N1 STARBOARD CBM PREP
  FOR MATE AIRLOCK
  Steps 20-23

  When A/L Depress 
  Complete,Load 
  Dap A13, B13
 

  STS-CDR

 FILMING OPS
  ICBC3D
  SCENE 5 

 STS-CDR

SSRMS

N1 STBD ACBM SURVEY
 7A: AIRLOCK TRAJECTORY
 DRY RUN: 3.101 NODE1 
 STARBOARD ACBM SURVEY
 Steps 1-3

ACBM RING-VIEW
 7A: AIRLOCK TRAJECTORY
 DRY RUN: 3.101 NODE 1
 STARBOARD ACBM SURVEY
 Step 4: Confirm petals open
 before debris inspection.

SSRMS MNVR SJ END
 7A:AIRLOCK INSTALL:
 3.201 AIRLOCK GRAPPLE
 Steps 1-2

SRMS

       RMS POWERUP
    (PDRS OPS, RMS PWRUP)
     

   PAD INSTALL
 

PFR INSTALL

PFR INGRESS

P/TV

    P/TV21A EVA (OPS)
STS-CDR

IMAX3D CAMERA SETUP
 IMAX3D CAMERA: 
 IMAX3D CAMERA SETUP

FE-1

and 02-0807

 P/TV114 IMAX3D
  SCENE 1ISS-CDR

EVA

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

~

         DEPRESS
     (Cue Card)

    POST DEPRESS/EGRESS

        EVA 1 SETUP

    PCBM COVER REMOVE EV1

~

NOTES
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SODF: ASSY OPS-7A SODF: ROBOTICS GROUP PDRS OPS P/TV C/L EVA C/L

GO FOR SRMS MNVR EV2<

GO FOR LTA JUMPER SAFING
<

GO FOR GRAPPLE

GO FOR SRMS MNVR EV2<

GO FOR PRLA OPEN
CHECK FOR THRUSTERS INHIBITED

CHECK GO FOR PRLAs OPEN>

THRUSTERS INH

GO FOR SRMS MNVR EV2<

TOWEL BAR INSTALL EV2

GO FOR SRMS MNVR EV2<

>

<

GO FOR UNBERTH GO FOR UNBERTH GO FOR UNBERTH MCC: GO FOR UNBERTH

SODF: ISS P/TV-GENERICFE-1, FE-2 MS2 MS1, MS3

EARLY
 H/O

EV2 must be complete
with last towel bar 
prior to GO for
LTA Deact

NOTE:

7A: AIRLOCK INSTALL
3.202 SSRMS AIRLOCK
UNBERTH

A
A

A

A

REPLANNED

♦

♦

EARLY
 H/O

AIRLOCK INSTALL INTEGRATED C/L
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04:45

05:00
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CBM

 APCU/LTA HTR DEACT
  (ASSY OPS, APCU)
  Verify both APCUs OFF 

STS-CDR

SSRMS

 SSRMS AL GRAPPLE
 7A:AIRLOCK INSTALL:
 3.201 AIRLOCK GRAPPLE
 Steps 3-4

AIRLOCK UNBERTH
  Steps 1-2

GO FOR UNBERTH
AIRLOCK UNBERTH
 Steps 7-8

SRMS

GUIDE POST INSTALL

STBD TSA

PFR EGRESS

VIEW AIRLOCK UNBERTH

AIRLOCK UNBERTH
  Steps 3-6 (Open PRLAs)

P/TV

IMAX3D LENS CHANGE
FE-1

02-0807

P/TV114 IMAX3D
 SCENE 2

ISS-CDR

P/TV114 IMAX3D 
 SCENE 3

ISS-CDR

FILMING OPS
 ICBC3D
 SCENE 6 

STS-CDR

EVA

    PCBM COVER REMOVE EV1
~

     LTA JUMPER REMOVE EV1

       PLB CLEANUP

    A/L INGRESS

    WAIT IN AIRLOCK

~

NOTES

3-35

SODF: ASSY OPS-7A SODF: ROBOTICS GROUP PDRS OPS P/TV C/L EVA C/L

GO FOR SRMS MNVR EV2<

GO FOR LTA JUMPER SAFING
<

GO FOR GRAPPLE

GO FOR SRMS MNVR EV2<

GO FOR PRLA OPEN
CHECK FOR THRUSTERS INHIBITED

CHECK GO FOR PRLAs OPEN>

THRUSTERS INH

GO FOR SRMS MNVR EV2<

TOWEL BAR INSTALL EV2

GO FOR SRMS MNVR EV2<

>

<

GO FOR UNBERTH GO FOR UNBERTH GO FOR UNBERTH MCC: GO FOR UNBERTH

SODF: ISS P/TV-GENERICFE-1, FE-2 MS2 MS1, MS3

EARLY
 H/O

EV2 must be complete
with last towel bar 
prior to GO for
LTA Deact

NOTE:

7A: AIRLOCK INSTALL
3.202 SSRMS AIRLOCK
UNBERTH

A
A

A

A

REPLANNED

♦

♦

EARLY
 H/O

AIRLOCK INSTALL INTEGRATED C/L

     

03:15

03:30

03:45

04:00

04:15

04:30

04:45

05:00

GMT

Date
07/15
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CBM

 APCU/LTA HTR DEACT
  (ASSY OPS, APCU)
  Verify both APCUs OFF 

STS-CDR

SSRMS

 SSRMS AL GRAPPLE
 7A:AIRLOCK INSTALL:
 3.201 AIRLOCK GRAPPLE
 Steps 3-4

AIRLOCK UNBERTH
  Steps 1-2

GO FOR UNBERTH
AIRLOCK UNBERTH
 Steps 7-8

SRMS

GUIDE POST INSTALL

STBD TSA

PFR EGRESS

VIEW AIRLOCK UNBERTH

AIRLOCK UNBERTH
  Steps 3-6 (Open PRLAs)

P/TV

IMAX3D LENS CHANGE
FE-1

02-0807

P/TV114 IMAX3D
 SCENE 2

ISS-CDR

P/TV114 IMAX3D 
 SCENE 3

ISS-CDR

FILMING OPS
 ICBC3D
 SCENE 6 

STS-CDR

EVA

    PCBM COVER REMOVE EV1
~

     LTA JUMPER REMOVE EV1

       PLB CLEANUP

    A/L INGRESS

    WAIT IN AIRLOCK

~

NOTES
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SODF: ASSY OPS-7A SODF: ROBOTICS GROUP PDRS OPS P/TV C/L EVA C/L

THRUSTERS INH

Send OSVS Solution to SSRMS

CHECK FOR THRUSTERS INHIBITED

THRUSTER ENABLED

SODF: ISS P/TV-GENERICFE-1, FE-2 MS2 MS1, MS3

GO FOR EGRESS CHECK GO FOR EGRESS>

3.203 AIRLOCK INSTALL
 Step 4

♦
EARLY
 H/O

GO FOR MNVR TO OSVS CAL

NOTE:
GO for egress 
after WR SJ
complete

v

<

CHECK SSRMS IN POSITION HOLD

REPLANNED

GO TO COMPLETE 
  EP SJ MNVR <

AIRLOCK INSTALL INTEGRATED C/L

     

05:15

05:30

05:45

06:00

06:15

06:30

06:45

07:00

GMT

Date
07/15
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20:45
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21:15
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CBM

  N1 STBD CBM VERIFY
  PREMATE STATUS
   ASSEMBLY:CBM OPS: N1 
   STARBOARD CBM VERIFY
   PREMATE STATUS

FE-1

FILMING OPS
 ICBC3D
 SCENE 7 

STS-CDR

SSRMS

SSRMS MNVR PRE-INSTALL
 7A:AIRLOCK INSTALL:
 3.203 AIRLOCK INSTALL
 Steps 1-2

AVU S/U
 7A: AIRLOCK INSTALL:
 3.203 AIRLOCK INSTALL
 Step 3

SSRMS MNVR RTL POSTION
 7A:AIRLOCK INSTALL:
 3.203 AIRLOCK INSTALL
 Steps 5-6

SRMS

OSVS CALIBRATION

   VIEW AIRLOCK INSTALL

P/TV

AIRLOCK CALIBRATION SCRIPT
 (PDRS OPS, OSVS AIRLOCK OPS)

MS2

    AIRLOCK INSTALL SCRIPT 
 (PDRS OPS, OSVS AIRLOCK OPS)

MS2

EVA

    WAIT IN AIRLOCK

~

    A/L EGRESS

STBD CBM INSPECT

    MOVE TO POSITION

~

NOTES

3-36

SODF: ASSY OPS-7A SODF: ROBOTICS GROUP PDRS OPS P/TV C/L EVA C/L

THRUSTERS INH

Send OSVS Solution to SSRMS

CHECK FOR THRUSTERS INHIBITED

THRUSTER ENABLED

SODF: ISS P/TV-GENERICFE-1, FE-2 MS2 MS1, MS3

GO FOR EGRESS CHECK GO FOR EGRESS>

3.203 AIRLOCK INSTALL
 Step 4

♦
EARLY
 H/O

GO FOR MNVR TO OSVS CAL

NOTE:
GO for egress 
after WR SJ
complete

v

<

CHECK SSRMS IN POSITION HOLD

REPLANNED

GO TO COMPLETE 
  EP SJ MNVR <

AIRLOCK INSTALL INTEGRATED C/L

     

05:15

05:30

05:45

06:00

06:15

06:30

06:45

07:00

GMT

Date
07/15
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20:45
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CBM

  N1 STBD CBM VERIFY
  PREMATE STATUS
   ASSEMBLY:CBM OPS: N1 
   STARBOARD CBM VERIFY
   PREMATE STATUS

FE-1

FILMING OPS
 ICBC3D
 SCENE 7 

STS-CDR

SSRMS

SSRMS MNVR PRE-INSTALL
 7A:AIRLOCK INSTALL:
 3.203 AIRLOCK INSTALL
 Steps 1-2

AVU S/U
 7A: AIRLOCK INSTALL:
 3.203 AIRLOCK INSTALL
 Step 3

SSRMS MNVR RTL POSTION
 7A:AIRLOCK INSTALL:
 3.203 AIRLOCK INSTALL
 Steps 5-6

SRMS

OSVS CALIBRATION

   VIEW AIRLOCK INSTALL

P/TV

AIRLOCK CALIBRATION SCRIPT
 (PDRS OPS, OSVS AIRLOCK OPS)

MS2

    AIRLOCK INSTALL SCRIPT 
 (PDRS OPS, OSVS AIRLOCK OPS)

MS2

EVA

    WAIT IN AIRLOCK

~

    A/L EGRESS

STBD CBM INSPECT

    MOVE TO POSITION

~

NOTES
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SODF: ASSY OPS-7A SODF: ROBOTICS GROUP PDRS OPS P/TV C/L EVA C/L

GO FOR TRANSLATE ONTO A/L CHECK GO TO TRANSLATE ON A/L>
GO FOR THRUSTER ENABLE GO FOR THRUSTER ENABLE

7A:AIRLOCK 
INSTALL: 3.203 
AIRLOCK INSTALL

A

A

ASSEMBLY:CBM 
OPS: N1 
STARBOARD
CBM CAPTURE/ABOLT

A

Verify J612 Safed

SODF: ISS P/TV-GENERICFE-1, FE-2 MS2 MS1, MS3

♦

EARLY
 H/O

B

B

B

REPLANNED AIRLOCK INSTALL INTEGRATED C/L

     

07:15

07:30

07:45
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08:15

08:30

08:45
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GMT
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CBM

 CBM 1ST STAGE CAPTURE
 N1 STBD CBM CAPTURE/ABOLT
  Steps 1-2

FE-1

A

 CBM 2ND STAGE CAPTURE
 N1 STBD CBM CAPTURE/ABOLT
  Step 3

FE-1

 CBM ACQUIRE BOLTS
 N1 STBD CBM CAPTURE/ABOLT
  Step 4

FE-1

 
 CBM BOLT LOADING
 N1 STBD CBM BOLT 
 LOADING A/L
  ASSEMBLY: CBM OPS:
  N1 STARBOARD CBM BOLT
  LOADING A/L

FE-1

SSRMS

  A/L INSTALL (LIMP)
  AIRLOCK INSTALL
   Step 7 B

  
  AIRLOCK INSTALL Step 8

  ENABLE THRUSTERS
  A/L INSTALL Step 9  
  A/L UNGRAPPLE
   7A: AIRLOCK 
   INSTALL:3.205 
   AIRLOCK UNGRAPPLE

    

  Check RMS PWRDN complete    
  SSRMS STOW
   NOMINAL:SSRMS GENERIC
   MANEUVERS:6.412
   SSRMS STOW ON LAB FRGF
   Steps 1-3 only

  VIDEO DEROUTE
   NOMINAL:VIDEO AND AVU
   ACTIVATION AND CHECKOUT:
   6.617 MSS VIDEO DEROUTING

SSRMS VIDEO POWERDOWN
 NOMINAL:VIDEO AND AVU 
 ACTIVATION AND CHECKOUT:
 6.602 SSRMS VIDEO
 COMPONENTS POWERDOWN
 Steps 1 & 2

SRMS

     RMS PWRDN
   Do not powerdown until
   A-bolts complete.
   Note: Do not stow MPMs

P/TV

AVU POWERDOWN
 ROBOTICS GROUP: ROBOTICS:
 NOMINAL: VIDEO & AVU
 ACT & C/O: 6.609 CUP
 (LAB)ARTIFICIAL VISION
 UNIT (AVU) POWERDOWN
 Do not powerdown until A-
 bolts complete.

ISS-CDR

    OSVS PWRDN
 (PDRS OPS, OSVS)
 Do not powerdown
 until A-bolts complete

MS2

EVA

    MOVE TO POSITION
~

   AIRLOCK TO NODE JUMPER MATE

       PLB CLEANUP

NOTES

   CBM CAPTURE/ABOLT
    TLM Mandatory
    for All Steps

3-37

SODF: ASSY OPS-7A SODF: ROBOTICS GROUP PDRS OPS P/TV C/L EVA C/L

GO FOR TRANSLATE ONTO A/L CHECK GO TO TRANSLATE ON A/L>
GO FOR THRUSTER ENABLE GO FOR THRUSTER ENABLE

7A:AIRLOCK 
INSTALL: 3.203 
AIRLOCK INSTALL

A

A

ASSEMBLY:CBM 
OPS: N1 
STARBOARD
CBM CAPTURE/ABOLT

A

Verify J612 Safed

SODF: ISS P/TV-GENERICFE-1, FE-2 MS2 MS1, MS3

♦

EARLY
 H/O

B

B

B

REPLANNED AIRLOCK INSTALL INTEGRATED C/L
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 CBM 1ST STAGE CAPTURE
 N1 STBD CBM CAPTURE/ABOLT
  Steps 1-2

FE-1

A

 CBM 2ND STAGE CAPTURE
 N1 STBD CBM CAPTURE/ABOLT
  Step 3

FE-1

 CBM ACQUIRE BOLTS
 N1 STBD CBM CAPTURE/ABOLT
  Step 4

FE-1

 
 CBM BOLT LOADING
 N1 STBD CBM BOLT 
 LOADING A/L
  ASSEMBLY: CBM OPS:
  N1 STARBOARD CBM BOLT
  LOADING A/L

FE-1

SSRMS

  A/L INSTALL (LIMP)
  AIRLOCK INSTALL
   Step 7 B

  
  AIRLOCK INSTALL Step 8

  ENABLE THRUSTERS
  A/L INSTALL Step 9  
  A/L UNGRAPPLE
   7A: AIRLOCK 
   INSTALL:3.205 
   AIRLOCK UNGRAPPLE

    

  Check RMS PWRDN complete    
  SSRMS STOW
   NOMINAL:SSRMS GENERIC
   MANEUVERS:6.412
   SSRMS STOW ON LAB FRGF
   Steps 1-3 only

  VIDEO DEROUTE
   NOMINAL:VIDEO AND AVU
   ACTIVATION AND CHECKOUT:
   6.617 MSS VIDEO DEROUTING

SSRMS VIDEO POWERDOWN
 NOMINAL:VIDEO AND AVU 
 ACTIVATION AND CHECKOUT:
 6.602 SSRMS VIDEO
 COMPONENTS POWERDOWN
 Steps 1 & 2

SRMS

     RMS PWRDN
   Do not powerdown until
   A-bolts complete.
   Note: Do not stow MPMs

P/TV

AVU POWERDOWN
 ROBOTICS GROUP: ROBOTICS:
 NOMINAL: VIDEO & AVU
 ACT & C/O: 6.609 CUP
 (LAB)ARTIFICIAL VISION
 UNIT (AVU) POWERDOWN
 Do not powerdown until A-
 bolts complete.

ISS-CDR

    OSVS PWRDN
 (PDRS OPS, OSVS)
 Do not powerdown
 until A-bolts complete

MS2

EVA

    MOVE TO POSITION
~

   AIRLOCK TO NODE JUMPER MATE

       PLB CLEANUP

NOTES

   CBM CAPTURE/ABOLT
    TLM Mandatory
    for All Steps
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OVERNIGHT CONFIG A

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     KFX LAUNCHED
     OCA ROUTER - ON
     PROSHARE - ON

 CHECK APPLICATIONS CLOSED
     OUTLOOK
  

 

 

S. LINDSEY C. HOBAUGH

04

UPLINK
   21 deg only, &
 AZ/EL Boxes;
-7<AZ<50,-60<EL<75
-25<AZ<-5,-25<EL<15
 
 

   β 

♦

EARLY
 H/O

EARLY
 H/O

EARLY
 H/O

OSVS TESTING

REPLANNED

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS) INIT FILL #6
     Add Silver Biocide and Minerals
     Samples Req'd/Dur: ~60min

    ICBC STATUS BRIEF
     REPORT SCENES FILMED
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CDR

    When A/L Repress Complete,
     Permanently edit
     CNTRL ACC3 for A12
     CNTRL ACC4 for B12
     Load DAP A12, B12

    CABIN REPRESS TO 14.7 PSI
     (EVA, 10.2 PSI CABIN)
     Config to PCS SYS 2 at 
     end of Step 8

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS) TERM FILL #6
     Report CWC Barcode & S/N to MCC
    ISS INTERIM INGRESS
     (JOINT OPS, INGRESS STATION)
     Ref. MSG 018, 031

    VIDEO CONFERENCING
     (ORB OPS, PGSC)
     Private Medical Conference

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

    INGRESS/PRE REPRESS

    REPRESS
     (Cue Card)

    POST EVA
     (EVA, POST EVA)
     If time permits
     perform: 
     EMU WATER RECHARGE
     and WATER FILL VERIF blocks

    REBA BATT RECHARGE (INIT)
     (EVA, EMU MAINT/RECHARGE)
        ILLUMINATOR OPS
     (PHOTO/TV, CUE CARDS)
     Camr B & C illuminator ON

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MCC

   P6 SA SUN TRACK

ISS EVA-COMM-DECNFG

ISS DPC

Notes

OCA-PMC
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OVERNIGHT CONFIG A

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     KFX LAUNCHED
     OCA ROUTER - ON
     PROSHARE - ON

 CHECK APPLICATIONS CLOSED
     OUTLOOK
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   21 deg only, &
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-7<AZ<50,-60<EL<75
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OSVS TESTING

REPLANNED

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS) INIT FILL #6
     Add Silver Biocide and Minerals
     Samples Req'd/Dur: ~60min

    ICBC STATUS BRIEF
     REPORT SCENES FILMED
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CDR

    When A/L Repress Complete,
     Permanently edit
     CNTRL ACC3 for A12
     CNTRL ACC4 for B12
     Load DAP A12, B12

    CABIN REPRESS TO 14.7 PSI
     (EVA, 10.2 PSI CABIN)
     Config to PCS SYS 2 at 
     end of Step 8

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS) TERM FILL #6
     Report CWC Barcode & S/N to MCC
    ISS INTERIM INGRESS
     (JOINT OPS, INGRESS STATION)
     Ref. MSG 018, 031

    VIDEO CONFERENCING
     (ORB OPS, PGSC)
     Private Medical Conference

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

    INGRESS/PRE REPRESS

    REPRESS
     (Cue Card)

    POST EVA
     (EVA, POST EVA)
     If time permits
     perform: 
     EMU WATER RECHARGE
     and WATER FILL VERIF blocks

    REBA BATT RECHARGE (INIT)
     (EVA, EMU MAINT/RECHARGE)
        ILLUMINATOR OPS
     (PHOTO/TV, CUE CARDS)
     Camr B & C illuminator ON

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MCC

   P6 SA SUN TRACK

ISS EVA-COMM-DECNFG

ISS DPC

Notes

OCA-PMC
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M. GERNHARDT J. KAVANDI J. REILLY

04REPLANNED STS-104 (FD   )

E W

T
D
R
S

~

D
O
R
B

6

7

8

9

O
R
B

4
8

4
9

5
0

5
1

S
T
S
 
A
T
T~

~

B
I
A
S
 
-
X
L
V
 
+
Z
V
V

     

00:00

01:00

02:00

03:00

04:00

MET

Day 003

MS1

    INGRESS/PRE REPRESS

    REPRESS
     (Cue Card)

    POST EVA
     (EVA, POST EVA)
     If time permits
     perform: 
     EMU WATER RECHARGE
     and WATER FILL VERIF blocks

    IN-SUIT EMU BATT RECHRG/CHRG VERIF (INIT)
     (EVA, EMU MAINT/RECHARGE) (EMU1 only)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS2

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    RELOCATE MWIS RCVR
     (ASSY OPS, MICROWIS)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    ISS INTERIM INGRESS
     (JOINT OPS, INGRESS STATION)
     Ref. MSG 018, 031
    VESTIBULE OUTFIT N1/AL (PART 1)
     (ASSY OPS, ASSEMBLY)
     P/TV22 OPS, Item #4

MS3

    INGRESS/PRE REPRESS

    REPRESS
     (Cue Card)

    POST EVA
     (EVA, POST EVA)
     If time permits
     perform: 
     EMU WATER RECHARGE
     and WATER FILL VERIF blocks

    HELMET/PGT BATT RECHARGE (INIT)
     (EVA, EMU MAINT/RECHARGE)

        PRE SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

        GALLEY OVERNIGHT CONFIG
         (ORB OPS, GLY IODINE RMVL)

Notes
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MS1

    INGRESS/PRE REPRESS

    REPRESS
     (Cue Card)

    POST EVA
     (EVA, POST EVA)
     If time permits
     perform: 
     EMU WATER RECHARGE
     and WATER FILL VERIF blocks

    IN-SUIT EMU BATT RECHRG/CHRG VERIF (INIT)
     (EVA, EMU MAINT/RECHARGE) (EMU1 only)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS2

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    RELOCATE MWIS RCVR
     (ASSY OPS, MICROWIS)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    ISS INTERIM INGRESS
     (JOINT OPS, INGRESS STATION)
     Ref. MSG 018, 031
    VESTIBULE OUTFIT N1/AL (PART 1)
     (ASSY OPS, ASSEMBLY)
     P/TV22 OPS, Item #4

MS3

    INGRESS/PRE REPRESS

    REPRESS
     (Cue Card)

    POST EVA
     (EVA, POST EVA)
     If time permits
     perform: 
     EMU WATER RECHARGE
     and WATER FILL VERIF blocks

    HELMET/PGT BATT RECHARGE (INIT)
     (EVA, EMU MAINT/RECHARGE)

        PRE SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

        GALLEY OVERNIGHT CONFIG
         (ORB OPS, GLY IODINE RMVL)

Notes


